
 

 
 

I. Enterprise Discussion 
 

A.  Schedule of Events (SOE) Enterprise highlights, available online 
 

 WCOSS: 
• Luna work on July 5.  IBM will be installing a microcode update, 

PS22, to facilitate the detection of bus hands and automatic bus 
resets.  Included in the work will be updating backup System 
Management Workstation (SMW) failover to the backup SMW. 
Users will not have access to Luna during most of the day. 

• Production switch from Gyre/Surge to Tide/Luna is planned for the 
week of July 18 (tentative) so that IBM may perform DVS work on 
Gyre/Surge. 

 
B. Upcoming Model Changes and additions – details are available online. 

 
Model 30-day eval start 30-day eval end Implementation 

Date 

HYSPLIT 

Apr. 22, 2016 
May 05, 2016 
May 13, 2016 
May 31, 2016 

May 22, 2016 
Jun.  04, 2016 
Jun. 11, 2016 
Jun. 30, 2016 

Jul. 06, 2016 

National Water 
Model 

May 13, 2016 
Jun. 10, 2016 

   

Jun. 11, 2016 
Jul. 10, 2016 

   

~ mid-August 

HWRF & GFDL n/a n/a Jul. 12, 2016 

 
   Red = not approved by NCEP Director 
   Blue = approved by NCEP Director 

Black = not yet briefed to NCEP Director 
 

 The TINs for the HYSPLIT, HWRF, and GFDL upgrades may be viewed at:  
http://www.nws.noaa.gov/os/notification/tin16-05hysplit_smokeaab.htm 
http://www.nws.noaa.gov/os/notification/tin16-18hwrf.htm 

CPC NHC OPC WPC CCB 
Meeting Agenda   

1730Z – 30 Jun 2016 
 

https://www.google.com/calendar/embed?src=noaa.gov_e5lqoc7nnst9hgq1ask3v575e8%40group.calendar.google.com
http://www.nco.ncep.noaa.gov/pmb/changes/
http://www.nws.noaa.gov/os/notification/tin16-05hysplit_smokeaab.htm
http://www.nws.noaa.gov/os/notification/tin16-18hwrf.htm


http://www.nws.noaa.gov/os/notification/tin16-17gfdl.htm 
 

 NCO should be starting the 30-day evaluation of the major 
RAP/HRRR/RTMA/URMA/Smartinit upgrade on Tuesday, July 5 

 
 
           C.  Proposed upcoming NCO RFC(s) with potential Enterprise effect: 
 

 NOMADS:  Add 0.5 deg GEFS model to grib filter.  To be implemented on July 5 
at 1200Z.  
 

 NAWIPS v7.3.1.  To be implemented on July 7 at 1400Z.  Release notes are 
located at:   
https://docs.google.com/spreadsheets/d/1cvHdSCBfnetStptA0VuKiSMLGz9FTXllmPL6
m52bNLo/edit#gid=277453617  

 
 

 ETSS Data Transfer to NHC:  Send Extra Tropical Storm Surge model data to NHC to 
support operations.  To be implemented on July 7 at 1600Z. 

 
            D.  Partners  presentation/discussion 
 

II. New Business 
 

Review Weekly Status Report 
 Scheduled RFCs (Approve/Reject/Defer) 
 Discuss RFCs rejected by the CM staff 

 
III. Old Business 

 

 Verify Completion of Previously Scheduled RFCs 
 Deferred Items 

 
IV. Announcements/Reminders 

 
Because of the July 4th holiday, the deadline for submitting RFCs next week is 
extended to noon Wednesday, July 6. 

 
V. Next meeting – Thursday, 07 July 2016 @ 1:30 PM ET (1730Z) 

https://docs.google.com/spreadsheets/d/1cvHdSCBfnetStptA0VuKiSMLGz9FTXllmPL6m52bNLo/edit#gid=277453617
https://docs.google.com/spreadsheets/d/1cvHdSCBfnetStptA0VuKiSMLGz9FTXllmPL6m52bNLo/edit#gid=277453617
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